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Here's the latest scope and schedule proposal from GP regarding the Plainwell #2 Dam. | participated in
a call with GP and Arcadis regarding this today. We are currently negotiating a Agreement on Consent
with GP to perform this project as a TCRA.

We need to have a call with GP/Arcadis either this week or early next week to discuss the scope.

A few things to consider in this proposal.

The schedule is confusing. We anticipate it will take GP 5 weeks to get EPA/MDEQ a design document
(work plan) to review, once we agree upon the scope of the project. From the call this appears to be
sometime around mid-May. Most likely the AOC will be ready for signature before the design/workplan is
approved.

The scope eliminates some bank areas, adds some bank areas based on MDEQ sampling, eliminates the
floodplain hot spots and eliminates any work in the Oxbow. | told GP that my initial reaction was that if
you don't get the Oxbow material now, you will have to get it post-ROD. | told them everyone would have
to look at the other information before we spoke further.

| am a little confused about their proposed application of the Fox approach for bank materials where they
averaged. They said this was the same approach we used at Plainwell, so | need you all to confirm that.
I didn't think we averaged along the banks, only along the river, but | was not involved with those
decisions.

That's it for now. | need to know everyone's availability for next week for a call with GP. We need to
have some discussion regarding this monday or tuesday at the latest.

~ Jim
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Jim,

I will refer to the attached materials on the call today. Included is a proposed schedule reflecting time
frames for development of a Work Plan, the Design Report, and activities leading to start of
construction in the Plainwell No. 2 Dam Area, as well as a set of slides that overviews the scope
modified from the Conceptual Design Report based on the technical meeting held following the
Agencies’ review of that document and the new information we received from MDEQ.

-Mike

Michael J. Erickson, PE (MI)
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